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Sydney Metro Sydenham to Bankstown 

Ancillary Facility Checklist 
This checklist has been generated to determine compliance under the Sydney Metro City and 

Southwest Sydenham to Bankstown Upgrade Planning Approval, including Conditions of Approval 

A16 to A19 and to assess environmental risk factors. 

Assessment Name Belmore MSB Ancillary Facility 

Assessment Criteria 
(As determined by checklist) 

A19 

Location Belmore MSB, Belmore 

Prepared By Ted Zhang 

Revision Rev03 

Date required by 12/07/2023 

1. Provide a description of the location, including address, and proposed use. Attached
a map within Appendix A

The proposed ancillary facility will be located within the land currently owned by Sydney Metro. The 
Laydown is within Sydney Metro land, and within the current project boundary.  

JHLOR will park a mobile caravan office (specifications is attached in Appendix B) to support the 
MSB construction/fitting jobs. The mobile caravan office consisting of the following unit in one 
enclosed body: 

- Office unit
- Lunch unit
- Toilet unit
- Generator

The mobile caravan will be parked on concrete hardstand within the Sydenham to Bankstown 
Project Boundary and the rail corridor. 

Approximately 5 staff members will use the facility at any time. 

The area will be used during standard construction hours. Any use outside of standard construction 
hours will be subject to an OOHW Permit. 

2. Landowner details

Sydney Metro 

3. Timeframe

The facility will be established in July 2023 and will be in place until March 2024. By March 2024, 
the proposed occupied area will be handed over to landowner. 
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4. Assessment against CoA-A16(a) 
Ancillary facilities that are not identified by description and location in the documents listed Condition A1 can only be established and used 
in each case if: 
 
(a) they are located within the Construction boundary of the CSSI 

N/A – the proposed facility is a Minor ancillary facility and as such should be assessed under CoA-A19  

5. Assessment against CoA-A16(b) 
(b) they are not located next to a sensitive receiver (including access roads) (unless landowners and occupiers have accepted in writing 
the carrying out of the relevant facility in the proposed location); and 

N/A – the proposed facility is a Minor ancillary facility and as such should be assessed under CoA-A19  

6. Assessment against CoA-A16(c) 
(c) they have no impacts on heritage items (including areas of archaeological sensitivity), and threatened species, populations or 
ecological communities beyond the impacts approved under the terms of this approval; and 

N/A – the proposed facility is a Minor ancillary facility and as such should be assessed under CoA-A19  

7. Assessment against CoA-A16(d) 
(d) the establishment and use of the facility can be carried out and managed within the outcomes set out in the terms of this approval, 
including in relation to environmental, social and economic impacts. 

N/A – the proposed facility is a Minor ancillary facility and as such should be assessed under CoA-A19  

8. Assessment against CoA-A17 
Ancillary facilities that are not identified by description and location in the documents listed in Condition A1 and do not meet the 
requirements of Condition A16, can only be established and used with the approval of the Planning Secretary except where they are 
located within the rail corridor, in which case they may be endorsed by the ER. A review of environmental impacts must be submitted 
with the request for Planning Secretary’s approval or ER’s endorsement. 

N/A – the proposed facility is a Minor ancillary facility and as such should be assessed under CoA-A19  

9. Assessment against CoA-A18 
The use of an ancillary facility for Construction must not commence until the CEMP required by Condition C1, relevant CEMP Sub-plans 
required by Condition C3 and relevant Construction Monitoring Programs required by Condition C8 have been approved by the Planning 
Secretary. 

The facility will not be established until the CEMP, sub-plans and relevant monitoring programmes are approved. 

10. Assessment against CoA-A19(a) 
Lunch sheds, office sheds, portable toilet facilities, and the like, that are not identified as an ancillary facility in the in the documents listed 
Condition A1, can be established where they satisfy the following criteria: 
 
(a) are located within the Construction boundary; 

The facility is located within the project boundary at Belmore MSB – Refer to Appendix A - Maps  

11. Assessment against CoA-A19(b) 
(b) have been assessed by the ER to have - 
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(i) minor amenity impacts to surrounding residences and businesses, after consideration of matters such as compliance with the 
Interim Construction Noise Guideline (DECC, 2009), traffic and access impacts, dust and odour impacts, and visual (including light spill) 
impacts, and 
(ii) minor environmental impact with respect to waste management and flooding, and  
(iii) no impacts on biodiversity, soil and water, and heritage items beyond those already approved under other terms of this approval. 

(i) Minor amenity impacts; 
 
Noise and Vibration – 
JHLOR have undertaken noise modelling under a number of scenarios (refer Appendix B). This includes noise levels associated with the operation of the 
proposed minor ancillary facility.  
 
The MAF is planned to be occupied during standard construction hours on a daily basis. As a contingency for occasions where unforeseen activities might 
be necessary, the generator will need to be in operation over the night-time period to support the appliances (ie. Fridge). This also takes into consideration 
the accidental occasion where it is not turned off at the end of the day.  
  
The modelling below initially represents the worst-case scenario and does not include any attenuation from the Formshield Sound Insulated 

Generator Enclosure (Appendix B - The specification of the Caravan) or other screening. Noise mats will be installed to further reduce the 

generator noise.  
 
The generator’s sound power level was calculated to be 89dB based on the generator’s specifications (refer to Appendix B, the full load sound pressure 
level is 65dB at 7m without attenuation). The equipment with the closest sound power level of 94 dB was conservatively adopted in the noise model to 
determine the sound pressure level at the nearest sensitive receiver 50m away.  
 
The conservative predicted noise level at the sensitive receiver (based on SWL 94dB) is 48dB (13dB above the night RBL of 35dB). The Belmore 
Community Centre is approximately 23m away from the source of the noise, the calculated sound power level (based on full load sound pressure level is 
65dB at 7m without attenuation) at the Belmore Community Centre is 59dB (24dB above the night RBL of 35dB). 
 
However, the eventual predicted noise level at the receiver was determined to be less than 5dB above the background noise using the following: 
 

• A reduction of 10dB when installing standard attenuation (noise blankets) and  

• An additional reduction of the internal noise levels by a further 10dB as the generator is already housed within a Formshield Sound Insulated 
Generator Enclosure,   

 
As a final confirmation, this prediction will be validated through attended noise monitoring 

• Day Period - Youth Community Centre 

• Evening period - the Youth Community Centre 

• Night Period – residential properties. 
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The site would also be used during possession works (i.e. outside of standard working hours). The noise modelling indicates that the noise levels would 
not exceed daytime and night-time noise management levels.  
 
During possessions, works would only occur in accordance with the conditions within the JHLOR EPL 21147 and additional mitigation would be applied as 
per the Sydney Metro Construction Noise and Vibration Strategy. 
 
Traffic –  
The access will continue to be used by Sydney Trains on a regular basis and is therefore consistent with the current use. Parking will occur inside the rail 
corridor where possible. Some street parking may be used for short durations.  
 
Dust and odour –  
Proposed activities for MAF have no dust generation potential. Although there may be some localised odour associated with the ablution unit, due to the 
distance to the nearest receivers (about 50m) and the open nature of the area, odour impacts are unlikely  
 
Visual impacts –  
The site will be visible to residents on the Redman Parade. There will be some screening by trees. JHLOR would put shade cloth on the boundary fence to 
provide additional screening, in accordance with CoA-A20.  
 
Waste –  
Minimal waste is proposed to be generated. Waste will consist of office waste and food waste. Any waste will be collected in bins and brought back to the 
Canterbury SMC office skips for disposal. Effluent from the caravan effluent tank would be removed at regular intervals to a licenced waste facility.  
 
Flooding –  
The mobile caravan will be deployed on an existing hardstand. the contact area of the mobile caravan and the hardstand will be limited to wheels. The 
flooding impact and risk is nil. 
 
Biodiversity –  
No trees, plants or habitat features will be impacted during the site set-up. If required, some weeds may be cleared in the immediate vicinity of the MAF. 
Tree protection will be set up for any trees on the boundary of the compound area.  
 
If tree removal or trimming is required any trees impacted will be included within the tree report prior to removal or trimming.  
 
Soil and Water –  
There is no known contamination within the area. There is no proposed soil disturbance/erosion as the unit is parked on concrete driveway. 
 
An open swale is 10m east of the proposed ancillary facility. The MAF is not proposed to generate any erosion and sediment control issues. Nearby pits to 
be covered. 
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An Erosion and Sediment Control Plan for the area would be developed. Public roads in the vicinity of the access track will be monitored and a street 
sweeper utilised if any dirt tracking was to occur.  
 
Heritage items –  
There are no known indigenous or non-indigenous heritage items or archaeological areas within the vicinity of the proposed MAF location. There are no 
proposed ground penetration activities. The unexpected finds procedure will be utilised.  
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Risk Assessment 

 

C6 C5 C4 C3 C2 C1

Illness, first aid or injury not 

requiring medical 

treatment.

Illness or minor injuries 

requiring medical 

treatment.

Single recoverable lost 

time injury or illness, 

alternate/restricted duties 

injury, or short-term 

occupational illness.

1-10 major injuries 

requiring hospitalisation 

and numerous days lost, 

or medium-term 

occupational illness.

Single fatality and/or 10-20 

major injuries/permanent 

disabilities/chronic 

diseases.

Multiple fatalities and/or 

>20 major 

injuries/permanent 

disabilities/chronic 

diseases.

No appreciable changes to 

environment and/or highly 

localised event.

Change from normal 

conditions within 

environmental regulatory 

limits and environmental 

effects are within site 

boundaries.

Short-term and/or well-

contained environmental 

effects. Minor remedial 

actions probably required.

Impacts external 

ecosystem and 

considerable remediation 

is required.

Long-term environmental 

impairment in 

neighbouring or valued 

ecosystems. Extensive 

remediation required.

Irreversible large-scale 

environmental impact with 

loss of valued ecosystems.

No appreciable changes to 

environment and/or highly 

localised event.

Minor customer 

disruptions (Customer 

volume and time 

impacted).

Disruptions impacting 

customers with customers 

stranded on trains or 

stations between 15 to 

60mins.

Major disruptions affecting 

services with customers 

stranded on trains or 

stations for over 60mins 

Line closure, asset failure 

or substantial disruptions 

affecting more than one 

service period (on/off 

peak), with network wide 

transport impacts

Line closure, asset failure, 

or substantial disruptions 

affecting several service 

periods (on/off peak), with 

significant network wide 

transport impacts 

Customer 

Experience and 

Satisfaction

No appreciable changes to 

environment and/or highly 

localised event.

A stream of written 

complaints for more than 3 

months.

A stream of written 

complaints for more than a 

year.

A substantial and 

sustained uplift in the rate 

of customer complaints 

(per 100,000 boardings).

A deluge of customer 

complaints for up to 6 

months with normal 

background rates for the 

mode or service increasing 

by a factor of 3 or more.

A prolonged deluge of 

customer complaints for 

more than 6 months, with 

some normal background 

rates for the mode or 

service increasing by a 

factor of 10 or more.

Reputation and 

Public Perception

Negative article in local 

media. No discernible 

reaction/apprehension. 

Goodwill, confidence and 

trust retained.

Unease – Series of 

negative articles in 

local/state media. 

Confidence remains with 

some minor loss of 

goodwill or trust. 

Recoverable with little effort 

or cost. Some continuing 

scrutiny/attention.

Disappointment – 

Extended negative 

local/state media 

coverage. Confidence and 

trust dented but are quickly 

recoverable at modest cost 

within existing budget and 

resources.

Concern – Short-term 

negative state/national 

media coverage. 

Confidence and trust are 

diminished but are 

recoverable with time, staff 

effort and additional 

funding.

Displeasure – Extended 

negative state/national 

media coverage. 

Confidence and trust are 

damaged but recoverable 

at considerable cost, time 

and staff effort.

Outrage – Material change 

in the public perception of 

the organisation. 

Confidence and trust are 

severely damaged, 

possibly irreparably, and 

full recovery both 

questionable and costly.

Regulatory or 

Legal Breach

Low-level non-compliance 

with legal and/or regulatory 

requirement or duty by 

individuals or TfNSW.

Minor non-compliance with 

legal and/or regulatory 

requirement or duty. 

Investigation and/or report 

to authority.

Moderate non-compliance. 

Subject to comment and 

monitoring from applicable 

regulator. Small fine and 

no disruption to services.

Systemic non-

compliance/Major breach 

resulting in enforcement 

action and/or prohibition 

notices. Substantial fine 

and no disruption to 

services.

Substantial breach 

resulting in prosecution, 

fines and/or litigation. 

Licence or accreditation 

restricted or conditional 

affecting ability to operate.

Prosecution leading to 

imprisonment of TfNSW 

executive. Loss of 

operating licence.

Management 

Effort

An event, the impact of 

which can be absorbed as 

part of normal activity.

An event, the impact of 

which can be absorbed but 

some additional 

management effort is 

required.

An event, the impact of 

which can be absorbed but 

much broader 

management effort is 

required.

Major event which can be 

absorbed, but substantial 

management effort is 

required

Severe event which 

requires extensive 

management effort but can 

be survived.

Catastrophic event with the 

clear potential to lead to 

the collapse of the 

organisation.

People

Minimal employee impact, 

small number of people 

affected.

No absenteeism of key 

staff.

Localised 

employees/discipline 

impacted.

Isolated incidence of 

absenteeism.

Large number of 

employees (<50%) and/or 

morale impacted.

Increased absenteeism 

and employees looking to 

leave.

Majority of employees 

(>50%) and/or morale 

materially impacted.

Widespread absenteeism.

Key employees are looking 

to leave.

Majority of employees 

impacted (>75%). 

Employee morale is 

reduced to low.

High-turnover rate.

Majority of key employees 

are looking to leave.

All employees impacted 

(100%).

Insufficient workforce.

Employee brand 

significantly impaired.

< $10K $10K - $100K $100K - $1m $1m - $5m $5m - $25m >$25m

One off event

How likely? Insignificant Minor Moderate Major Severe Catastrophic

Expected to occur 

frequently during 

time of activity or 

project.

Greater than a 

90% chance of 

occurring.

10 times or 

more every 

year

Almost certain L1 20 22 29 32 34 36

Expected to occur 

occasionally 

during time of 

activity or project.

A 75-90% chance 

of occurring.

1-10 times 

every year
Very Likely L2 14 18 23 28 31 35

More likely to occur 

than not occur 

during time of 

activity or project

A 50-75% chance 

of occurring.

Once each 

year
Likely L3 9 12 16 24 27 33

More likely not to 

occur than occur 

during time of 

activity or project. A 

25-50% chance of 

occurring.

Once every 1 to 

10 years
Unlikely L4 6 7 11 17 25 30

Not expected to 

occur during the 

time of activity or 

project.

A 10-25% chance 

of occurring.

Once every 10 

to 100 years
Very Unlikely L5 3 4 8 13 19 26

Not expected to 

ever occur during 

time of activity or 

project. Less than 

10% chance of 

occurring.

Less than 

once every 100 

years

Almost 

Unprecedented
L6 1 2 5 10 15 21

Sydney Metro 

Risk Matrix
Enterprise 

Consequences

Sydney Metro 

Consequence Criteria are 

presented in three 

categories: Enterprise, 

Project Treat and 

Opportunity.

Revenue/OPEX Loss/Overrun

ENTERPRISE CONSEQUENCES

Health and Safety

Environment

Disruption to Service

P
ro

b
a

b
il
it

y

F
re

q
u

e
n

c
y

Repeated How 

often?
Likelihood

Consequence
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Environmental Risk Assessment Rankings 

This table may be used as a guide in determining the level of risk for each environmental issue. 

Risk Assessment Rankings: 31-36 = Very High; 22 - 30 = High; 11 - 21 = Medium; 1 - 10 = Low 

For each identified issue, consider the ‘maximum credible’ (not absolute worst case) risk that could result with minimal or no controls other than existing and using normal construction practices. 

Note: Any one of the listed consequences must result in the use of the applicable consequence grading. 

 

Secondary ActivityPrimary Activity

Environmental 
Management 

Site establishment
- Parking the Caravan in proposed area

Possession works

Heritage Management

Utility works

Storage and use of hazardous substances

Vegetation removal/pruning

Flooding Management

Soils and Contamination Management

Community Management

WasteManagement

General Site activities
- Laydown activities

Possession works

Heritage Management

Flooding Management

Soils and Contamination Management

Community Management

Waste Management
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IDENTIFICATION ASSESSMENT OF CONTROLS 

No ACTIVITY 
ENVIRONMENTAL 

ASPECTS 
ENVIRONMENTAL IMPACTS 

RISK RATING 

CONTROLS 

 

Note: Controls in Planning conditions and approved CEMP & Sub-plans 

prevail to the extent of any inconsistency with those below. 

RESIDUAL RISK 

RISK Assessment (current) FINAL RISK Assessment (current) 

Likelihood Consequence 
Risk 

Rank 
Likelihood Consequence 

Risk 

Rank 

By activity 

1 

E
n

v
ir

o
n

m
e
n

ta
l 

M
a

n
a

g
e

m
e
n

t 

(G
E

N
E

R
A

L
) 

Not identifying appropriate 

approvals, licenses or 

permits required and 

proceeding without them. 

Works delayed, infringements, 

prosecution, poor community relations 

and reputational loss, remediation work. 

Unlikely Moderate 11 

• Review the project EIS, modification and statutory documentation for 
requirements relevant to the BAC works.  

• All work will not be commenced until all management plans get 
approved. 

• Review EPL 21147 for conditions of work 

Very 

unlikely 
Moderate 8 

Review / Approval 

Timeliness of approval documentation 

being provided and time in day to 

complete all tasks 

Unlikely Moderate 11 
• Active collaboration. Meeting (fortnightly and monthly meeting). 

• Open communication.  

• Prioritisation, 

Very 

unlikely 
Moderate 8 

2 

S
it

e
 e

s
ta

b
li

s
h

m
e

n
t 

Visual amenity 
Light spill occurring during possession / 

OOHW periods, resulting in complaints. 
Unlikely Moderate 11 

• Toolbox talks. Site inspections.  

• Implementation of Visual Amenities Management Plan (VAMP) – 
Rev04. 

Very 

unlikely 
Moderate 8 

Appropriate selection and 

management of the ancillary 

facilities 

Inadequate assessment of impacts to 

surrounding business and residential 

receivers and environmental receptors. 

Potential for complaints. 

Unlikely Moderate 11 
• Appropriate notification.  

• Initial selection of sites.  

• Approval process. 

Very 

unlikely 
Moderate 8 

AF / MAF being installed 

improperly or not in 

compliance with planning 

approval 

non-compliances. Timing delays for 

applications 
Unlikely Moderate 11 

• Toolbox talks.  

• Approval process though checklists etc.  

• Training. Planning meetings. Inspections 

Very 

unlikely 
Moderate 8 

3 

G
e

n
e

ra
l 

S
it

e
 a

c
ti

v
it

ie
s
 

General construction traffic 

disturbing public 

access between local roads, 

pedestrian and cyclist access 

 

 

Disturbance to local residents resulting in 

complaints being made, limited access, 

potential for delays at local road access 

points resulting in complaints. 

 

 

Likely 

  

Minor 

  

12 

  

• Implement the Construction Traffic Management Plan (CTMP) 

• Scheduled road movements shall be minimised where possible 

• Approved Traffic Management Plans in consultation with relevant 

authorities.   

• Approved access routes, detailed Traffic Control Plans. 

• Clear notifications / signage. 

• Any vehicles will obey the road rules, including restrictions around 

school zones. Where possible, vehicles movements will be 

minimised during school zone restricted speed times. 

Unlikely 

  

Minor 

  

7 

  

Exhaust from plant and 

equipment. 
Emissions resulting in air pollution. Unlikely Major 17 

• Implement the CEMP and sub-plans 

• Toolbox training on Dust and Air Quality Management. 

• Well maintained plant/ equipment and pre-start checks and servicing. 

• Non-complaint vehicles removed from site / repaired. 

Almost 

unprecedent 
Major 10 

Noise and vibration from 

general construction activities 

resulting in impact to 

residents 

Disturbance to residents or neighbouring 

businesses. Potential for complaints. 
Unlikely Moderate 11 

• No sensitive receivers (Residential) within the immediate vicinity. 

Closest resident (22 Redman Parade, Belmore NSW 2192) is 50m 

north across the Redman Parade. 

• Plant movement and operating should follow CNVMP. 

• Implement the CEMP and sub-plans 

• Toolbox training on noise generation 

• Implement noise mitigation strategies for out of standard hours work. 

• Monitor noise for compliance to project goals. 

• Obtain Out of Hours Work Approval as required 

• No vibratory works will occur. 

Very 

unlikely 
Moderate 8 
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4 
P

o
s

s
e

s
s

io
n

 w
o

rk
s
 

Out of hours works 

Scope or scheduling not appropriately 

assessed, resulting in louder then 

anticipated outcomes or non-

compliances 

Construction team not providing the 

scope of works in time for appropriate 

noise modelling to be undertaken 

Unlikely Major 17 

• No high noise impact activities proposed during possession. 

• Noise modelling in Appendix B shows low noise impact (No sensitive 

receivers affected exceeding 74dB according EPL).  

• Ability to change scope of works and impact on modelling, competent 

environmental staff, walk with PMs (checking lighting requirement, 

plant/equipment needs checks...etc.) 

Almost 

unprecedent 
Major 10 

OOHW Application 

Submission 

Lateness of application, resulting in 

approval delays. 

Very 

unlikely 
Major 13 

• Ensure submission deadlines are met and reviews are undertaken in 

a timely manner 

Almost 

unprecedent 
Major 10 

5 

H
e

ri
ta

g
e
 

Unexpected finds 

Work delays, additional studies, 

approvals required, damage to heritage 

item. 

Very 

unlikely 
Moderate 8 

• The proposed area is outside of the heritage management area. 

• No excavation is proposed. 

• General inductions toolbox training on heritage management 

protocols.  

• Label any known heritage items on Environmental Control Maps.  

• If suspected heritage item encountered. Works to stop immediately 

and implement the Sydney Metro Unexpected Heritage Finds 

Procedure (refer to CHMP).  

• Clearly highlight no-go zones on the ECM and communicate 

requirements to construction personnel during pre-start briefs, 

inductions and tool-box talks. 

Almost 

unprecedent 
Moderate 5 

6 

U
ti

li
ty

 w
o

rk
s
 

Utility management 

Service strike leading to environmental 

degradation (The caravan is a 

standalone MAF, no connections to 

external service) 

Unlikely Moderate 11 

• No excavation is proposed. 

• No stockpiling is proposed. 

• Implement a Permit to Disturb 

• Induction and toolbox talks 

• Detailed Site Survey to be managed by an appropriately qualified 

surveyor. 

Very 

unlikely 
Moderate 8 

7 

S
to

ra
g

e
 a

n
d

 u
s

e
 o

f 

h
a

z
a

rd
o

u
s

 s
u

b
s

ta
n

c
e

s
 

Storage of hazardous 

substances, leaking plant 

and equipment and spillage 

from refuelling. 

Localised ground contamination / 

pollution of stormwater and requiring 

clean-up and/or receiving fines.  

Risk of igniting volatile substances. 

Unauthorised access to site / potential 

vandalism/damage leading to pollution. 

Likely Moderate 16 

• No hazardous substances storage onsite 

• Induction, toolbox talks and training on appropriate handling and 

storage of liquids.  

• All storm water drains should be identified prior to works and 

protection installed.  

• Training in use of spill kits.  

• Contingency plans would be developed to deal with any spills which 

might occur during Construction.  

• Ensure all work sites are secure before leaving the site. All liquids i.e. 

paint etc. are to be securely locked away at the end of each day 

Very 

unlikely 
Moderate 8 

8 

V
e

g
e

ta
ti

o
n

 

re
m

o
v

a
l/
p

ru
n

in
g

 

Vegetation trimming /clearing 

required outside approved 

work area 

Unauthorised works / removal of 

vegetation outside defined work area, 

possibility of removing threatened 

species, fines incurred. 

(No TEC zone or tree within or close to 

proposed caravan parking area (refer to 

Appendix A)) 

Likely Minor 12 

• No tree clearing/removal is proposed. 

• Implements the measures within the Construction Environmental 

Management Plan 

• Implement a Vegetation Removal and Trimming Permit system 

• Identify all sensitive areas, sign post and demarcate 

• Establish tree protection zones 

• An ecologist is to undertake a pre-clearance survey of all vegetation 

to be removed. 

• An ecologist is to be present during the removal of native vegetation 

or fauna habitat. 

Very 

unlikely 
Minor 4 

9 

F
lo

o
d

in
g

 

Flooding 
Flood waters impacting the laydown. 

Flood catchment volume reduced 
Unlikely Moderate 11 

• Sydney Metro Flood modelling indicates that the proposed area is 

not subject to flooding in the 1%AEP event. The nearby channel has 

sufficient capacity. 

• Proposed activity will not increase the site's flood potential. 

• Items are not to be stored within overland flow paths such as drains 

and swales 

• Monitoring of extreme weather events 

• Removal of equipment and materials out of potential flood areas 

Very 

unlikely 
Moderate 8 
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10 
S

o
il

s
 a

n
d

 C
o

n
ta

m
in

a
ti

o
n

 
Soils and contamination 

Encountering contamination 

Creating contamination through utility 

works 

Acid Sulphate Soils 

Unlikely Moderate 11 • No excavation is proposed.

• No stockpiling is proposed.

Very 

unlikely 
Moderate 8 

11 

W
a

s
te

 

Waste Spoil Incorrect disposal Unlikely Moderate 11 • No excavation is proposed.

• No stockpiling is proposed.

Very 

unlikely 
Moderate 8 

Waste Materials 
Poor housekeeping 

Waste storage 
Unlikely Moderate 11 

• Implement CEMP and sub-plans

• Segregate waste as appropriate, unless waste contractor utilises a

sorting facility

Very 

unlikely 
Moderate 8 

Dust 
Wind and water erosion causing 

sediment dispersion offsite. 
Unlikely Moderate 11 

• No excavation is proposed.

• No stockpiling is proposed.

• Block the drainage within the proposed caravan parking area

Very 

unlikely 
Moderate 8 

12 

C
o

m
m

u
n

it
y
 

General worker behaviour 

Inappropriate worker behaviour (i.e. 

smoking outside of designated zones, 

worker parking, work interacting with the 

community), resulting in complaints 

Likely Minor 12 

• Toolbox, talks, inspection and supervision.

• Designated smoking areas / ashtray.

• Implement the Construction Traffic Management Plan (CTMP) –

Worker Car Parking Strategy, worker’s car can be only park at

corridor side.

• Internal and external communications with contractor. Inductions

Very 

unlikely 
Minor 4 

Avoidable complaints 

Inappropriate environmental controls 

being in place. Truck idling, Working 

Parking, resulting in completion.  

Unlikely Moderate 11 

• Toolbox, talks, inspection and supervision. Inductions. Pre-

possession inspections. Lessons Learnt. Team meetings.

• Traffic controls for parking idling. Dilapidation surveys. Selection of

plant prior to works occurring.

• Utilisation of monitoring data. Implementation of CEMP and sub-

plans.

Very 

unlikely 
Moderate 8 

Management of complaints 
Complaints not been captured or 

actioned in an appropriate timeframe 

Very 

unlikely 
Moderate 8 

• Site good at notifying comms team of issues that might result in

complaints (proactive approach).

• Active and open channel of communication between contractor and

Sydney Metro.

• Use of on call resources. Review of complaints line.

Almost 

unprecedent 
Moderate 5 
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Endorsement 
Prepared by Zhengyi Zhang Reviewed by Lucas Dobrolot 

Signature Signature 

Date 05/07/2023 Date 05/07/2023 

Environmental Representative Endorsement 

Endorsed by 

Signature 

Date 

Details of any conditional approval 

- Validation monitoring results to be provided to SM and ER within 48 hours of commissioning MAF
- Smoking facilities/area is to be positioned as far as practical from the Youth Centre
- Drainage pits are to be investigated to confirm if they flow into the Onsite Stormwater Detention 
tank and if the OSD is suitable for spills from the MAF then drainage should be kept free flowing.
 Suggest putting controls at the sewerage pump out point in case of overflow into the open swale

Brett McLennan

13 July 2023
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Appendix A – Map 
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Appendix B – Supporting Documentation 

Noise Assessment 

Note: The generator’s sound power level was calculated to be 89dB based on the generator’s specifications (the full load sound pressure level is 65dB at 7m 

without attenuation). The equipment with the closest sound power level of 94 dB was conservatively adopted in the noise model to determine the sound 

pressure level at the nearest sensitive receiver 50m away.  
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Day time model 
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Night time model 
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The specification of the Caravan 

 

 

 

 

 

 

 

 

 

 

 

 



MOBILE UNITS WHEN YOU NEED THEM MOST
Onsite Rental Group provide a wide-range of self-contained, high-quality rental caravans 
and wagons. With multiple layouts including office, kitchen, integrated power and toilet 
configurations you will be ready to go from the moment you hire from us. 

We offer a full range of fit-out accessories and compound solutions to ensure you can hit 
the ground running. Our caravan and wagon range include:

- 9m x 2.4m Kitchen Caravans: Series 9, Plan 3
- 9m x 2.4m Kitchen & Toilet Caravan: Series 9, Plan 2
- 9m x 2.4m Kitchen & Toilet Caravan: Series 9, Plan 4
- 9m x 2.4m Kitchen & Toilet Caravan: Series 9, Plan 5
- 8.5m x 2.4m Kitchen & Toilet Caravan: Remote Series 9, Plan 1

All our caravans are fully self-contained with:
- Integrated generators
- Long range fuel tanks
- Split system air-conditioning
- Fire extinguishers
- Highly insulated body
- Fresh water & waste tanks (mains power and sewerage connections available   
 depending on site conditions).

We provide a wide range of awning, office and kitchen accessories to complete your 
mobile requirements.

Please speak to your local branch on 13 40 40 to find out more about the wide range of 
caravans, wagons and accessories we offer.

Caravans & Wagons

onsite.com.au



Outback Explorer Mobile Office & Lunchroom 





  Site Solutions
Chassis 

Outback Explorer Mobile Lunchroom Inclusions – Select Plant Hire

Galvanised Dual Rail RHS Steel Frame Standard
Galvanised Steel Fixing Channel Standard
Welds and Channel Zinc Coated and Rust proofed Standard
Reinforced Spring Hanger Mount Galvanised Standard
High Wind Tie-down Points 4

Chassis Accessories
Pintle Ring Coupling 6000kg Rated 1
Push Button Park Brake with Galvanised Cable, Grips and Adjuster 1
Safety Chains, Hammer Locks and Heavy Duty Mounts 2
Heavy Duty 1500kg Rated Stabiliser Legs with Steel Foot 4
Jockey Leg 1200kg Rated with Steel Foot 1
Spare Tyre Winch and Handle 1
Heavy Duty Aluminium Mudguards 4
Rubber Mudflaps 2

Suspension
Alko Tri-Axle Roller Rocker 8 Leaf Spring Set 6750kg Rated 1
Alko Galvanised 1600kg 45 Square Axles with Japanese Parallel Bearings 3

Brakes
Alko Landcruiser Hubs with Electric 10’ Brakes 6
Tekonsha Electric Brake Away System 1

Wheels and Tyres
Landcruiser 15' Ranger Steel White 6 Stud Wheels 7
Ovation 15 x 7” 8 ply Light Truck Radials 7

Trailer Lighting
LED Front Marker Lights 9-33 Volt 2
LED Side Marker Lights 9-33 Volt 6
LED Rear Marker Lights 9-33 Volt 2
LED Turn Indicator Lights 9-33 Volt 2
LED Stop Lights 9-33 Volt 4
LED Number Plate Light 9-33 Volt 2
Metal Large Round 7 Pin Trailer Connection Socket 1
Heavy Duty 7 Pin Suzi Coil Connection Cable 1
7 Pin Flat Trailer Connection Plug 1

Walls and Roof
Colorbond Steel EPS 50mm Panel Standard
Colorbond Aluminium Angles and Channels Standard
Structural Aluminium External Extrusions Standard
Aluminium Propeller Plate External Trim Standard

Flooring
Marine Glued H3 Termite Treated Hardwood Ply Floor Sheeting Standard
Waterproof Underfloor Sealer Standard
Commercial R10 Rated Vinyl Floor Covering Standard
Vinyl Coving to All Floor Areas Standard



Doors and Stairs
Colorbond Sheeted External Door 2040 x 820mm Southco R3 Lock-set 2
Colorbond Sheeted External Door 950 x 1100mm Southco R3 Lock-set 1
Colorbond Sheeted External Door 680 x 420mm Southco R3 Lock-set 1
Colorbond Sheeted External Door 680 x 350mm Southco R3 Lock-set 1
Galvanised Steel Fold-up Stairs 2

Windows
Laminated Safety Glass 600 x 600mm Window including Vent 1
Crimesafe 600 x 600mm Stainless Steel Security Screen 1
Laminated Safety Glass 900 x 900mm Window 5
Crimesafe 900 x 900mm Stainless Steel Security Screen 5
Windoware Block-out Roller Blind 900mm 5

Electrical 240 Volt
Electrical Input 15amp Waterproof 2
Distribution Board Surface Mount 1
Double Pole Main Circuit Breaker 16 Amp 2
Double Pole Safety Switch RCD/MCB 10 Amp 1
Double Pole Safety Switch RCD/MCB 16 Amp 2
Double Pole Double Insulated 10 Amp Single GPO 4
Double Pole Double Insulated 10 Amp Double GPO 5
USB Wall 4 x Outlet Points Charger 5 Volt DC 3
Double Pole Double Insulated Light Switches 4
Smoke Alarm 240v with 9v Backup 2
Power Supply 240v to 12v 5 Amp 1

Diesel Generator
Kubota GL6000 Diesel Generator with Digital Control Panel 1
Formshield Sound Insulated Generator Enclosure 1
Power Changeover Switch (Mains/Off/Generator) 1
Lockable Generator Isolation Switch 2
Emergency Generator Stop Button 4
Stainless Steel Diesel Fuel Tank Filler 1
Polyethylene Diesel Fuel Tank 100 Litre 1
Diesel Tank Fuel Level Gauge 1
Diesel Tank Fuel Gauge Sender Unit 1

Lighting and Fans
LED 22 Watt Batten Light 4
Waterproof Batten 18 Watt Fluorescent Light (Toilet) 1
Waterproof Batten 18 Watt Fluorescent Light (Door) 2
HCM Exhaust Fan (Toilet) 1

Air Conditioning
Aircommand Ibis Reverse Cycle with Remote 2

Plumbing
Brass Water Input with Food Grade Hose 1
Polyethylene Fresh Water Tank 300 Litre 2



Plumbing (continued)
Fresh Water Tank Level Gauge 1
Fresh Water Tank Gauge Sender Unit 1
Fresh Tank Empty Flashing Alarm (Toilet Room) 1
Fresh Tank Empty Flashing Alarm (Main Room) 1
Rain & Town 240 Volt Water Pump 1
Electronic Water Pump Controller 1
Cam Lock 50mm Fresh Water Tank Drain 1
Polyethylene Waste Water Tank 300 Litre 2
Waste Water Tank Level Gauge 1
Waste Water Tank Gauge Sender Unit 1
Waste Tank Full Sender Unit 1
Waste Tank Full Flashing Alarm (Toilet Room) 1
Waste Tank Full Flashing Alarm (Main Room) 1
External Waste Tank Full Flashing Alarm 1
Waste Tank Overflow Sender Unit 1
Waste Tank Overflow Warning Audio Alarm (Pump Room) 1
External Waste Tank Inspection Port (Waste Tank Out) 1
Cam Lock 50mm Waste Outlet 1
Grey Water 25mm Stainless Steel Outlet 1
Grey Water to Waste Water Tank Diversion Valve 1

Toilet
Ceramic Bowl Gravity Discharge Toilet with Water Flush 1
Estilo Toilet Roll Holder 1
Stainless Steel Corner Hand Basin 1
Estilo 4 Star 7.5 LPM Chrome Basin Mixer & Mirror 1

Kitchen
Stainless Steel Kitchen Benchtop 1650 x 600mm 1
Mondella Stainless Steel Kitchen Sink 1
Estilo 4 Star 7.5 LPM Chrome Sink Mixer 1
Stefani Double Stage Water Filter with Chrome Tap 1
Stainless Steel Storage Cupboard 1
Stainless Steel Storage Drawers 1
Rheem Wall Mounted Hot Water Boiler 1
Microwave Oven 25 Litre Stainless Steel Finish 1
Aluminium Microwave Shelf 1

Refrigeration
Lemair 268 Litre Fridge Freezer Stainless Steel Finish LTM268S 1

Lunchroom Area
Dining Table 1400 x 600 Ironstone Finish 3
Bench Seat with Grey Cushion 1400 x 1000 2
Bench Seat with Grey Cushion 1400 x 500 2
Lifetime Stackable Chair Black 150kg Rated 3
Magnetic Whiteboard 900 x 600mm 1



Safety Items
Fire Extinguisher 3
Fiamma 46 Folding Door Hand Rail 2
Full Caravan Use Safety Signage 1
Reflective Class 1 Safety Tape 48mm 1

Awning
Carefree 15ft Roll Out Awning Silver Fade 1

Graphics and Signage
Laing O’Rourke Wrap Signage 600mm Optional

Mobile Lunchroom Dimensions
External Cabin Length 8500mm
Drawbar Length 1750mm
Total External Length 10250mm
Width including Stairs and Lighting 2480mm
Height including Air Conditioner 3350mm
Approximate Weight (Dry) 3350kg





Outback Explorer Mobile Site Office Inclusions – Select Plant Hire  Site Solutions 

Galvanised Dual Rail RHS Steel Frame Standard
Galvanised Steel Fixing Channel Standard
Welds and Channel Zinc Coated and Rust proofed Standard
Reinforced Spring Hanger Mount Galvanised Standard
High Wind Tie-down Points 4

Chassis Accessories
Pintle Ring Coupling 6000kg Rated 1
Push Button Park Brake with Galvanised Cable, Grips and Adjuster 1
Safety Chains, Hammer Locks and Heavy Duty Mounts 2
Heavy Duty 1500kg Rated Stabiliser Legs with Steel Foot 4
Jockey Leg 1200kg Rated with Steel Foot 1
Spare Tyre Winch and Handle 1
Heavy Duty Aluminium Mudguards 4
Rubber Mudflaps 2

Suspension
Alko Tri-Axle Roller Rocker 8 Leaf Spring Set 6750kg Rated 1
Alko Galvanised 1600kg 45 Square Axles with Japanese Parallel Bearings 3

Brakes
Alko Landcruiser Hubs with Electric 10’ Brakes 6
Trailer Vision Electric Brake Away System 1

Wheels and Tyres
Landcruiser 15' Ranger Steel White 6 Stud Wheels 7
Ovation 15 x 7” 8 ply Light Truck Radials 7

Trailer Lighting
LED Front Marker Lights 9-33 Volt 2
LED Side Marker Lights 9-33 Volt 6
LED Rear Marker Lights 9-33 Volt 2
LED Turn Indicator Lights 9-33 Volt 2
LED Stop Lights 9-33 Volt 4
LED Number Plate Light 9-33 Volt 1
Metal Large Round 7 Pin Trailer Connection Socket 1
Heavy Duty 7 Pin Suzi Coil Connection Cable 1
7 Pin Flat Trailer Connection Plug 1

Walls and Roof
Colorbond Steel EPS 50mm Panel Standard
Colorbond Aluminium Angles and Channels Standard
Structural Aluminium External Extrusions Standard
Aluminium Propeller Plate External Trim Standard

Flooring
Marine Glued H3 Termite Treated Hardwood Ply Floor Sheeting Standard
Waterproof Underfloor Sealer Standard
Commercial R10 Rated Vinyl Floor Covering Standard
Vinyl Coving to All Floor Areas Standard



Doors and Stairs
Colorbond Sheeted External Door 2040 x 820mm Southco R3 Lock-set 3
Colorbond Sheeted External Door 950 x 1100mm Southco R3 Lock-set 1
Colorbond Sheeted External Door 680 x 420mm Southco R3 Lock-set 1
Colorbond Sheeted External Door 680 x 350mm Southco R3 Lock-set 1
Galvanised Steel Fold-up Stairs 3

Windows
Laminated Safety Glass 600 x 600mm Window including Vent 2
Crimesafe 600 x 600mm Stainless Steel Security Screen 2
Laminated Safety Glass 900 x 900mm Window 3
Crimesafe 900 x 900mm Stainless Steel Security Screen 3
Windoware Block-out Roller Blind 900mm 3

Electrical 240 Volt
Electrical Input 15amp Waterproof 2
Distribution Board Surface Mount 1
Double Pole Main Circuit Breaker 16 Amp 2
Double Pole Safety Switch RCD/MCB 10 Amp 1
Double Pole Safety Switch RCD/MCB 16 Amp 2
Double Pole Double Insulated 10 Amp Single GPO 4
Double Pole Double Insulated 10 Amp Double GPO 7
USB Wall 4 x Outlet Points Charger 5 Volt DC 1
Double Pole Double Insulated Light Switches 6
Smoke Alarm 240v with 9v Backup 3
Power Supply 240v to 12v 5 Amp 1

Diesel Generator
Kubota GL6000 Diesel Generator with Digital Control Panel 1
Formshield Sound Insulated Generator Enclosure 1
Power Changeover Switch (Mains/Off/Generator) 1
Lockable Generator Isolation Switch 2
Emergency Generator Stop Button 4
Stainless Steel Diesel Fuel Tank Filler 1
Polyethylene Diesel Fuel Tank 100 Litre 1
Diesel Tank Fuel Level Gauge 1
Diesel Tank Fuel Gauge Sender Unit 1

Lighting and Fans
Batten 36 Watt Fluorescent Light 4
Waterproof Batten 18 Watt Fluorescent Light (Toilet) 2
Waterproof Batten 18 Watt Fluorescent Light (Door) 3
HCM Exhaust Fan (Toilet) 2

Air Conditioning
Aircommand Ibis Reverse Cycle with Remote 1

Plumbing
Brass Water Input with Food Grade Hose 1
Polyethylene Fresh Water Tank 300 Litre 2



Plumbing (continued)
Fresh Water Tank Level Gauge 1
Fresh Water Tank Gauge Sender Unit 1
Fresh Tank Empty Flashing Alarm (Toilet Room) 2
Fresh Tank Empty Flashing Alarm (Main Room) 1
Rain & Town 240 Volt Water Pump 1
Electronic Water Pump Controller 1
Cam Lock 50mm Fresh Water Tank Drain 1
Polyethylene Waste Water Tank 300 Litre 1
Waste Water Tank Level Gauge 1
Waste Water Tank Gauge Sender Unit 1
Waste Tank Full Sender Unit 1
Waste Tank Full Flashing Alarm  (Toilet Room) 2
Waste Tank Full Flashing Alarm  (Main Room) 1
External Waste Tank Full Flashing Alarm 1
Waste Tank Overflow Sender Unit 1
Waste Tank Overflow Warning Audio Alarm (Pump Room) 1
External Waste Tank Inspection Port  (Waste Tank Out) 1
Cam Lock 50mm Waste Outlet 1
Grey Water 25mm Stainless Steel Outlet 1
Grey Water to Waste Water Tank Diversion Valve 1

Toilet
Ceramic Bowl Gravity Discharge Toilet with Water Flush 2
Estilo Toilet Roll Holder 2
Stainless Steel Corner Hand Basin 2
Estilo 4 Star 7.5 LPM Chrome Basin Mixer 2
Mirror 2

Kitchen
Stainless Steel Kitchen Benchtop 1580 x 600mm 1
Mondella Stainless Steel Sink RH Bowl 1
Estilo 4 Star 7.5 LPM Chrome Sink Mixer 1
Stefani Double Stage Water Filter with Chrome Tap 1
Stainless Steel Storage Cupboard 1
Stainless Steel Storage Drawers 1
Rheem Wall Mounted Hot Water Boiler 1
Homemaker 25 Litre Microwave 1
Aluminium Microwave Shelf 1

Refrigeration
Beko 245 Litre Fridge Freezer BTM245PX 1

Office Area
Office Table 4750 x 500 Ironstone Finish 2
Storage Cupboard Top 910 x 905 Ironstone Finish 1
Steel Double Door Storage Cupboard 900 x 900 1
Lifetime Stackable Chair Black 150kg Rated 6
Magnetic Whiteboard 900 x 600mm 2



Safety Items
Fire Extinguisher 4
Fiamma 46 Folding Door Hand Rail 3
Full Caravan Use Safety Signage 1
Reflective Class 1 Safety Tape 48mm 1

Awning
Carefree 15ft Roll Out Awning Silver Fade 1

Graphics and Signage
Laing O’Rourke Wrap Signage 600mm 1

Mobile Site Office Dimensions
External Cabin Length 8500mm
Drawbar Length 1750mm
Total External Length 10250mm
Width including Stairs and Lighting 2480mm
Height including Air Conditioner 3350mm
Approximate Weight (Dry) 3350kg
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The specification of the Generator 
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